



Savannah 380 Survey Update

2/21/16

Ladies & Gentlemen,

Surveyors have marked all source and receiver intervals on the 1,280 acres that make up the Savannah 380 survey in 12s 33w (sec. 23(S2), 26(ALL), 35(N2)). Vibes should be onsite later this afternoon and we expect to get underway once the boxes are programmed over to 1 millisecond sample rates as we've requested, tomorrow morning first thing. We will begin sending daily reports tomorrow night and will be onsite for the duration of the survey.

2/24/16

Ladies & Gentlemen,

We picked back up this morning at day break and covered another 115 source points before shutting down temporarily for a frack less than a mile away on another well. At noon, wind speeds were too high to continue so we shut down until 5pm. The crew will shoot through the night to avoid anymore standby time. The survey will continue until the wind picks back up or the crew finishes the survey.

2/26/16

Ladies & Gentlemen,

The seismic crew finished trouble shooting by around noon today but by that time, wind speeds had increased to 20-25mph. Wind speeds decreased around 4pm and the crew was able to get 59 source points surveyed. As long as the wind or weather is not a factor tomorrow, we should be able to get between 200-300 source points hit.

2/28/16

Ladies & Gentlemen,

Logan county saw rain last night and early this morning so we opted to postpone the survey for today. With the wind blowing over 25mph, the spread should be dry enough to pick up where we left off tomorrow. There are a total of 1,188 source points that make up this spread.

Please feel free to contact us with any questions. Thank you



Best Regards,

OMR Oil LLC

1131 Fairway St
Bowling Green, KY, 42103, USA
Phone: +1-502-6943094

Representative Office:
Kemp House, 152 City Road,
London EC1V 2NX
Phone: +44-20-34681223
Mail: info@omr-oil.com
Web: www.omr-oil.com

